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Central

721919 - CC Install Backup Chiller C26 -                              252,000                  252,000                  -                              252,000                  213,140                  14,149                    24,711                    90.19%

Sub-total -                              252,000                  252,000                  -                              252,000                  213,140                  14,149                    24,711                    90.19%

North

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

South

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

District

720100 - Program Management -                              9,605,947               9,605,947               (9,605,947)              -                              -                              -                              -                              -                              

726800 - Contingency 14,626,260             (14,599,324)           26,936                    -                              26,936                    -                              -                              26,936                    -                              

726907 - Wayfinding Signage 50,000                    684,347                  734,347                  10,924                    745,271                  6,435                      678,191                  60,645                    91.86%

726923 - Replace HVAC, A1 -                              776,250                  776,250                  -                              776,250                  724,458                  32,468                    19,324                    97.51%

Sub-total 14,676,260             (3,532,780)              11,143,480             (9,595,023)              1,548,457               730,893                  710,659                  106,905                  93.10%

2008 Contingency Supplemental Projects

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

Supplemental Projects closed

Sub-total -                              4,504,567               4,504,567               -                              4,504,567               -                              4,504,567               -                              100.00%

Projects closed

Sub-total            280,323,740               (1,223,787)            279,099,953                9,595,023            288,694,976                               -            288,694,976                               - 100.00%

TOTALS 295,000,000           -                              295,000,000           -                              295,000,000           944,033                  293,924,351           131,616                  99.96%

2008 Bond Program
 Report as of April 30, 2022
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Central

731601 - CC Petrochemical Center              52,450,000               (3,424,456)              49,025,544                2,154,564              51,180,108                               -              51,180,108                               - 100.00%

71601A - CC Petrochem Process Plant                               -                6,349,985                6,349,985                   278,392                6,628,377                               -                6,628,377                               - 100.00%

71601B - CC Petrochem Extended Site Development                               -                6,680,911                6,680,911                   306,053                6,986,964                     30,765                6,646,404                   309,795 95.57%

731602 - CC Welcome Center              16,600,000                1,291,796              17,891,796                   578,549              18,470,345                               -              18,470,345                               - 100.00%

71602A - CC Welcome Center Site Development                               -                2,656,100                2,656,100                     93,900                2,750,000                   242,429                1,522,715                   984,856 64.19%

731603 - CC Class Room Building              47,155,000                7,195,219              54,350,219                1,788,440              56,138,659                4,197,371              45,340,638                6,600,650 88.24%

731604 - CC Central Data Closets                2,444,000               (1,294,164)                1,149,836                     37,896                1,187,732                               -                1,187,732                               - 100.00%

731605 - CC Central Access Security                1,852,000                  (404,840)                1,447,160                     53,222                1,500,382                       6,657                1,254,085                   239,640 84.03%

731606 - CC Frels Renovation                1,153,000                2,757,810                3,910,810                   130,929                4,041,739                          110                4,040,510                       1,119 99.97%

731607 - CC Davison Building Renovation              14,970,000               (4,787,356)              10,182,644                   329,015              10,511,659                       7,939              10,444,260                     59,460 99.43%

731608 - CC McCollum Center Reno Phase I              24,685,000             (13,253,702)              11,431,298                   369,361              11,800,659                   323,560              11,440,559                     36,540 99.69%

71608A - CC McCollum Center Reno Phase II                               -                8,483,421                8,483,421                   338,733                8,822,154                   272,588                7,685,980                   863,586 90.21%

731609 - CC McCollum North Renovation                2,535,000                  (598,971)                1,936,029                     62,556                1,998,585                               -                   132,013                1,866,572 6.61%

731610 - CC Ball Demolition                1,725,000                  (127,112)                1,597,888                     51,669                1,649,557                               -                1,649,557                               - 100.00%

731611 - CC Anderson Demolition                2,654,000                  (301,221)                2,352,779                     76,021                2,428,800                               -                2,428,800                               - 100.00%

731612 - CC Stadium and Track Demolition                   174,000                  (109,420)                     64,580                       2,087                     66,667                               -                     66,667                               - 100.00%

731613 - CC Central DDC Network                1,160,000                   356,233                1,516,233                     48,992                1,565,225                     12,231                1,537,046                     15,948 98.98%

731614 - CC Central Plant Upgrades                1,160,000                     64,094                1,224,094                     39,576                1,263,670                               -                1,263,670                               - 100.00%

Sub-total            170,717,000              11,534,327            182,251,327                6,739,955            188,991,282                5,093,650            172,919,466              10,978,166 94.19%

North

732601 - NC Cosmetology & Culinary Center              22,845,000                  (116,422)              22,728,578                   736,359              23,464,937                               -              23,464,937                               - 100.00%

732602 - NC North Data Closets                   915,000                  (263,487)                   651,513                     21,051                   672,564                               -                   672,564                               - 100.00%

732604 - NC Lehr Library Demolition                   650,000                  (434,125)                   215,875                       6,979                   222,854                               -                   222,854                               - 100.00%

732605 - NC North Access/Security                   877,000                  (160,040)                   716,960                     25,266                   742,226                       2,250                   545,549                   194,427 73.80%

732606 - NC Wheeler Renovation              14,300,000               (2,634,938)              11,665,062                   386,607              12,051,669                     59,574                9,689,812                2,302,283 80.90%

732607 - NC Brightwell Renovation                6,628,000                1,176,926                7,804,926                   252,188                8,057,114                     40,457                6,531,817                1,484,840 81.57%

732608 - NC Spencer Renovation              13,000,000               (2,130,019)              10,869,981                   351,392              11,221,373                       3,111                9,337,230                1,881,032 83.24%

732609 - NC North DDC Network                   580,000                   178,117                   758,117                     24,496                   782,613                       1,490                   757,149                     23,974 96.94%

732610 - NC Underground Utility Tunnel              11,600,000               (7,710,815)                3,889,185                   127,254                4,016,439                               -                4,016,439                               - 100.00%

732611 - NC 24 Acres Wetlands Mitigation                2,000,000               (2,000,000)                               -                               -                               -                               -                               -                               -                               - 

732612 - NC Uvalde Expansion                5,000,000               (5,000,000)                               -                               -                               -                               -                               -                               -                               - 

732613 - NC Burleson Renovation                               -                3,475,381                3,475,381                   114,623                3,590,004                               -                3,422,008                   167,996 95.32%

Sub-total              78,395,000             (15,619,422)              62,775,578                2,046,215              64,821,793                   106,883              58,660,359                6,054,551 90.66%

2015 Bond  Program
Report as of April 30, 2022
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South

733601 - SC Engineering & Technology Center              28,400,000               (7,096,179)              21,303,821                   691,395              21,995,216                               -              21,995,216                               - 100.00%

733602 - SC Cosmetology Center              16,213,000               (1,400,208)              14,812,792                   478,621              15,291,413                               -              15,224,309                     67,104 99.56%

733603 - SC Longenecker Renovation              22,555,000               (2,602,250)              19,952,750                   651,162              20,603,912                       3,948              19,713,278                   886,686 95.70%

733604 - SC South Data Closets                   765,000                  (157,055)                   607,945                     19,704                   627,649                               -                   627,649                               - 100.00%

733605 - SC South Primary Electrical Upgrade                5,800,000                   966,625                6,766,625                   218,639                6,985,264                     56,100                3,046,867                3,882,297 44.42%

733606 - SC South Access/ Security                   599,000                   128,994                   727,994                     24,330                   752,324                       1,875                   721,555                     28,894 96.16%

733607 - SC South HW/CW Relocation              10,266,000               (6,914,146)                3,351,854                   108,303                3,460,157                               -                3,460,157                               - 100.00%

733608 - SC Domestic Water System Rehabilitation                1,160,000                   823,696                1,983,696                     64,096                2,047,792                   115,257                1,028,671                   903,864 55.86%

733609 - SC Fire House Expansion                5,585,000               (5,585,000)                               -                               -                               -                               -                               -                               -                               - 

733610 - SC Jones Renovation              13,803,000                4,348,177              18,151,177                   605,876              18,757,053                2,419,580              14,195,068                2,142,405 88.58%

73610A - SC Jones Central Plant Relocation                               -              10,573,572              10,573,572                   341,646              10,915,218                   344,931                8,635,094                1,935,193 82.27%

733611 - SC Bruce Student Center Renovation              10,400,000               (8,269,098)                2,130,902                     70,275                2,201,177                          219                2,197,853                       3,105 99.86%

733612 - SC HVAC Tech                   312,000                2,259,762                2,571,762                     85,231                2,656,993                               -                2,656,993                               - 100.00%

733613 - SC South DDC Network                   580,000                   178,117                   758,117                     24,496                   782,613                          100                   778,751                       3,762 99.52%

733614 - SC Academic Building Renovation (S-7&S-9)                               -                5,422,005                5,422,005                   175,280                5,597,285                       2,394                5,591,291                       3,600 99.94%

Sub-total            116,438,000               (7,322,988)            109,115,012                3,559,054            112,674,066                2,944,404              99,872,752                9,856,910 91.25%

 Maritime 

736603 - MC Maritime Expansion              28,000,000             (27,031,300)                   968,700                     31,300                1,000,000                   160,383                   798,709                     40,908 95.91%

76603A - MC Maritime Fire Program Relocation                               -                1,916,000                1,916,000                     84,000                2,000,000                               -                1,788,345                   211,655 89.42%

Sub-total              28,000,000             (25,115,300)                2,884,700                   115,300                3,000,000                   160,383                2,587,054                   252,563 91.58%

 Generation Park  

726601 - Generation Park                               -                4,554,666                4,554,666                   813,800                5,368,466                               -                3,874,763                1,493,703 72.18%

Sub-total                               -                4,554,666                4,554,666                   813,800                5,368,466                               -                3,874,763                1,493,703 72.18%

Admin

736602 - College Development              30,000,000             (29,928,632)                     71,368                               -                     71,368                               -                     71,368                               - 100.00%

736604 - Dist Construction Studies                   283,820                     35,776                   319,596                               -                   319,596                               -                   319,596                               - 100.00%

76605A - CW Deferred Maintenance                               -              19,786,770              19,786,770                   427,385              20,214,155                2,693,653                4,400,415              13,120,087 35.09%

736606 - Generation Park Opportunities                               -              20,000,000              20,000,000                               -              20,000,000                               -                               -              20,000,000                               - 

720100 - Program Management - AECOM                               -              11,610,480              11,610,480             (10,878,700)                   731,780                   263,247                     80,480                   388,053 46.97%

720100 - Program Management - Other                               -                2,823,009                2,823,009               (2,823,009)                               -                               -                               -                               -                               - 

736601 - Contingency                1,166,180                7,641,314                8,807,494                               -                8,807,494                               -                               -                8,807,494                               - 

Sub-total              31,450,000              31,968,717              63,418,717             (13,274,324)              50,144,393                2,956,900                4,871,859              42,315,634 15.61%

TOTALS            425,000,000                               -            425,000,000                               -            425,000,000              11,262,220            342,786,253              70,951,527 83.31%

2015 Bond  Program
Report as of April 30, 2022
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Generation Park  - 726601

904605 - 2015 Revenue Bond - 726601 6,787,977               -                              6,787,977               6,787,977               -                              6,787,977               -                              100.00%

929603 - Operational - 726601           8,843,556               -                              8,843,556               8,843,556               -                              8,843,556               -                              100.00%

901609 - 2015 Bond - 726601 6,368,466               (1,000,000)              5,368,466               5,368,466               -                              3,874,763               1,493,703               72.18%

901610 - Generation Park Site Infrastructure - 726601 4,000,000               -                              4,000,000               4,000,000               -                              3,991,275               8,725                      99.78%

901610 - Generation Park Parking Lot - 76601A 3,521,892               -                              3,521,892               3,521,892               207,770                  2,622,145               691,977                  80.35%

TOTALS 29,521,892             (1,000,000)              28,521,892             28,521,892             207,770                  26,119,716             2,194,406               92.31%

Generation Park 
Report as of  April 30, 2022
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College Wide 

E22001 - UCRM 1 - LED Lighting 811,078                 (134,500)                676,578                 -                            300                        676,278            0.04%

E22002 - UCRM 2.1a - A-1 HVAC 10,354                   -                             10,354                   -                            -                            10,354              -                            

E22003 - UCRM 2.1b - CC Chillers 1,526,400              134,500                 1,660,900              1,578,982              81,918                   -                       100.00%

E22004 - UCRM 2.1c -  NC Chiller 593,600                 71,400                   665,000                 624,000                 41,000                   -                       100.00%

E22005 - UCRM 2.1d - Maritime HVAC  33,000                   -                             33,000                   -                            -                            33,000              -                            

E22006 - UCRM 2.6a - 35 Acre VFDs 9,946                     15,614                   25,560                   24,950                   -                            610                   97.61%

E22007 - UCRM 2.6b - S-7 & S-9 VFDs 26,452                   -                             26,452                   -                            -                            26,452              -                            

E22008 - UCRM 3 - Retro-Commissioning 280,000                 -                             280,000                 69,940                   209,819                 241                   99.91%

E22009 - UCRM 4.2c - Vending Misers 46,224                   -                             46,224                   12,414                   -                            33,810              26.86%

E22010 - UCRM 5.1 - Water Conserving Faucets 112,669                 (15,614)                  97,055                   -                            57,027                   40,028              58.76%

E22011 - UCRM 8 - Solar PV 1,175,849              (71,400)                  1,104,449              480,508                 434,743                 189,198            82.87%

Utility Assessment Report - 720600 96,546                   -                             96,546                   -                            96,546                   -                       100.00%

E22000 - Contingency Lone Star Loan -                             -                             -                             -                            -                            -                       -                            

TOTALS 4,722,118              -                             4,722,118              2,790,794              921,354                 1,009,970         78.61%

 Energy Conservation Project
Report as of April 30, 2022
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College Wide 

732614 - NC - N7, N8 & N9 Roof Replacement 2,587,830              (668,334)                1,919,496              1,919,496              120,280                -                            1,799,216         6.27%

733615 - SC - S7 & S9 Roof Replacement 1,737,060              668,334                 2,405,394              2,405,394              30,525                  69,238                  2,305,631         4.15%

TOTALS 4,324,890              -                            4,324,890              4,324,890              150,805                69,238                  4,104,847         5.09%

Bond Interest Earnings
Report as of April 30, 2022
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 Central 

F22001 - CC - Central Misc. -                             13,395                   13,395                                       13,395 6,805                     6,558                     31                          100%

F22029 - CC - Courtyard Drainage -                             28,785                   28,785                                       28,785 24,755                   -                             4,030                     86%

F22033 - CC - Truck Track -                             32,612                   32,612                                       32,612 -                             18,539                   14,074                   57%

F22048 - CC - C45 Tables -                             8,869                     8,869                                           8,869 8,869                     -                             -                             100%

Sub-total -                             83,661                   83,661                   83,661                   40,429                   25,097                   18,135                   78%

North

F22002 - NC - North Misc -                             11,011                   11,011                                       11,011 -                             1,601                     9,410                     15%

F22012 - NC - N33.114 CIT Lab Move -                             32,113                   32,113                                       32,113 23,907                   8,205                     -                             100%

F22040 - NC - N17 Storage Cabinet -                             5,366                     5,366                                           5,366 5,366                     -                             -                             100%

Sub-total -                             48,489                   48,489                   48,489                   29,273                   9,806                     9,410                     81%

South

F22003 - SC - South Misc. -                             10,927                   10,927                                       10,927 3,130                     315                        7,483                     32%

F22015 - SC - S8.1026 Photo Lab Upgrade -                             11,187                   11,187                                       11,187 -                             11,187                   -                             100%

F22027 - SC - S8 Podium Stools -                             16,254                   16,254                                       16,254 16,254                   -                             -                             100%

F22038 - SC - S8 Breakroom Renovation -                             13,374                   13,374                                       13,374 10,484                   -                             2,890                     78%

Sub-total -                             51,742                   51,742                   51,742                   29,867                   11,502                   10,373                   80%

 Generation Park  

Sub-total -                             -                             -                             -                             -                             -                             -                             -                             

District

F22004 - DIST - Campus Misc. -                             10,000                   10,000                                       10,000 336                        6,079                     3,585                     64%

F22007 - DIST - College Wide ADA Compliance -                             150,000                 150,000                                   150,000 97,550                   -                             52,450                   65%

Sub-total -                             160,000                 160,000                 160,000                 97,886                   6,079                     56,036                   65%

Contingency (720700) -Major Repairs 150,000                 (125,116)                24,884                                       24,884 -                             -                             24,884                                                - 

Sub-total 150,000                 (125,116)                24,884                   24,884                   -                             -                             24,884                   -                             

Projects Closed 

F22005 - CC - C45 Dow Classroom Tables -                             5,914                     5,914                                           5,914 -                             5,914                     -                             100%

F22009 - CC - C34 Flag Pole Remove and Reloc -                             6,443                     6,443                                           6,443 -                             6,443                     -                             100%

F22010 - CC - CPET Lab Upgrade -                             -                             -                                                          - -                             -                             -                                                          - 

F22016 - CC - C26 Air Compressor -                             -                             -                                                          - -                             -                             -                                                          - 

F22017 - CC - Café Furniture Reupholstering -                             14,413                   14,413                                       14,413 -                             14,413                   -                             100%

F22023 - NC - ILC Window Tint -                             8,160                     8,160                                           8,160 -                             8,160                     -                             100%

F22013 - SC - S7.118/143 Tier 1 Upgrade -                             30,303                   30,303                                       30,303 -                             30,303                   -                             100%

F22018 - SC - Café Furniture Reupholstering -                             6,107                     6,107                                           6,107 -                             6,107                     -                             100%

F22008 - Gen Park Furniture -                             6,216                     6,216                                           6,216 -                             6,216                     -                             100%

Sub-total -                             77,555                   77,555                   77,555                   -                             77,555                   -                             100%

 TOTALS                   150,000                   296,330                   446,330                   446,330                   197,455                   130,038                   118,837 73%

Repair and Renovation
 Report as of April 30, 2022


