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Central

731603 - CC Classroom Building             47,155,000                 (804,781)             46,350,219               1,788,440             48,138,659                  319,081             47,051,009                  768,569 98.40%

Sub-total             47,155,000                 (804,781)             46,350,219               1,788,440             48,138,659                  319,081             47,051,009                  768,569 98.40%

North

732607 - NC Brightwell Renovation               6,628,000                 (314,642)               6,313,358                  258,532               6,571,890                    18,180               6,553,710                              - 100.00%

Sub-total               6,628,000                 (314,642)               6,313,358                  258,532               6,571,890                    18,180               6,553,710                              - 100.00%

South

733608 - SC Domestic Water System Rehabilitation               1,160,000                   (99,371)               1,060,629                    64,096               1,124,725                    33,741               1,086,671                      4,313 99.62%

733616 - SC BioManufacturing Program                              -                  750,000                  750,000                              -                  750,000                  544,212                    41,078                  164,710 78.04%

Sub-total               1,160,000                  650,629               1,810,629                    64,096               1,874,725                  577,953               1,127,749                  169,023 90.98%

 Maritime 

736603 - MC Maritime Expansion             28,000,000            (26,631,300)               1,368,700                    31,300               1,400,000                    22,288                  936,590                  441,122 68.49%

Sub-total             28,000,000            (26,631,300)               1,368,700                    31,300               1,400,000                    22,288                  936,590                  441,122 68.49%

 Generation Park  

Sub-total                              -                              -                              -                              -                              -                              -                              -                              -                              - 

Admin

76605A - CW Deferred Maintenance Phase I                              -             31,184,038             31,184,038                  427,385             31,611,423               8,441,172             19,572,368               3,597,883 88.62%

736610 - CW Deferred Maintenance Phase II                              -               2,650,000               2,650,000                              -               2,650,000                    67,000                  488,131               2,094,869 20.95%

736606 - Generation Park Opportunities                              -             20,000,000             20,000,000                              -             20,000,000                    24,160                    60,175             19,915,665 0.42%

720100 - Program Management - AECOM                              -             11,431,567             11,431,567            (11,404,113)                    27,454                    27,454                              -                              - 100.00%

736601 - Contingency               1,166,180             20,027,861             21,194,041                              -             21,194,041                              -                              -             21,194,041                            -   

Sub-total               1,166,180             85,293,466             86,459,646            (10,976,728)             75,482,918               8,559,786             20,120,674             46,802,458 38.00%

Previously Completed and Closed Projects

Sub-total           340,890,820            (58,193,372)           282,697,448               8,834,360           291,531,808                              -           291,531,808                              - 100.00%

TOTALS           425,000,000                              -           425,000,000                              -           425,000,000               9,497,288           367,321,540             48,181,172 88.66%

2015 Bond Program
Report as of December 31, 2023



Bond Issue Earnings by Fiscal Year (FY) and Fund Type

 2004-2011                

Bond Issue 

Earnings                                    

901612 -901616 

 2016 & 2019 Bond 

Issue Earnings          

901610 

 2021               

Bond Issue 

Earnings                

901611  

 2022               

Bond Issue 

Earnings              

901617 

Prior years Interest Earnings as of 08.31.23                4,468,926                8,419,073                1,736,826                2,117,715 

Interest Earnings FY24                       7,904                       9,583                   439,819                   797,090 

 Total Earnings *                4,476,830                8,428,655                2,176,644                2,914,805 

Budgeted 901610 - Multiple Projects and Salaries & Benefits                8,095,695                               -                               - 

Budgeted 732614 - NC - N7, N8 & N9 Roof Replacement (901612-901616)                2,115,544                               -                               -                               - 

Budgeted 733615 - SC - S7 & S9 Roof Replacement (901612-901616)                2,211,251                               -                               -                               - 

Total Bugeted                4,326,796                8,095,695                               -                               - 

Interest Earnings Available                   150,034                   332,960                2,176,644                2,914,805 

* Interest Earnings are calculated on unspent bond proceeds on a monthly basis.

 Interest Earnings
 Report as of December 31, 2023
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College Wide 

E22001 - UCRM 1 - LED Lighting 811,078                 (231,152)                579,926                 -                            579,926                 -                            100.00%

E22002 - UCRM 2.1a - A-1 HVAC 10,354                   (5,782)                    4,572                     -                            4,572                     -                            100.00%

E22003 - UCRM 2.1b - CC Chillers 1,526,400              117,308                 1,643,708              -                            1,643,708              -                            100.00%

E22004 - UCRM 2.1c - NC Chiller 593,600                 10,400                   604,000                 -                            604,000                 -                            100.00%

E22005 - UCRM 2.1d - Maritime HVAC  33,000                   (33,000)                  -                            -                            -                            -                          

E22006 - UCRM 2.6a - 35 Acre VFDs 9,946                     20,905                   30,851                   -                            30,851                   -                            100.00%

E22007 - UCRM 2.6b - S-7 & S-9 VFDs 26,452                   56,684                   83,136                   -                            83,136                   -                            100.00%

E22008 - UCRM 3 - Retro-Commissioning 280,000                 54,010                   334,010                 -                            334,010                 -                            100.00%

E22009 - UCRM 4.2c - Vending Misers 46,224                   (46,224)                  -                            -                            -                            -                            -                          

E22010 - UCRM 5.1 - Water Conserving Faucets 112,669                 (63,192)                  49,477                   -                            49,477                   -                            100.00%

E22011 - UCRM 8 - Solar PV 1,175,849              (260,598)                915,251                 -                            915,251                 -                            100.00%

Utility Assessment Report - 720600 96,546                   -                            96,546                   -                            96,546                   -                            100.00%

E22000 - Contingency Lone Star Loan -                            380,641                 380,641                 -                            -                            380,641                 -                          

TOTALS 4,722,118              -                            4,722,118              -                            4,341,477              380,641                 91.94%

 Energy Conservation Project
 Report as of December 31, 2023
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732614 - NC - N7, N8 & N9 Roof Replacement (2008 Bond) -                             133,554                 133,554                 133,554                 -                             133,554                 -                             100.00%

733615 - SC - S7 & S9 Roof Replacement (901610) -                             108,281                 108,281                 108,281                 6,881                     -                             101,400                 6.35%

Sub-total -                             241,835                 241,835                 241,835                 6,881                     133,554                 101,400                 58.07%

732614 - NC - N7, N8 & N9 Roof Replacement (901612-901616) 2,587,830              (472,286)                2,115,544              2,115,544              21,574                   1,975,240              118,731                 94.39%

733615 - SC - S7 & S9 Roof Replacement (901612-901616) 1,737,060              474,191                 2,211,251              2,211,251              9,489                     2,201,762              -                             100.00%

Sub-total 4,324,890              1,906                     4,326,796              4,326,796              31,063                   4,177,002              118,731                 97.26%

TOTALS 4,324,890              243,741                 4,568,631              4,568,631              37,944                   4,310,556              220,131                 95.18%

North and South Campus Roof Replacement
 Report as of December 31, 2023
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Central

F24001 CC - Central Misc. -                             15,000                   15,000                   15,000                   -                             -                             15,000                   -                             

F24007 CC - C45.1322 CPET Worktables -                             5,421                     5,421                     5,421                     -                             5,421                     -                             100.00%

F24014 CC - C45 RO Cover -                             -                             -                             -                             -                             -                             -                             -                             

F24016 CC -  Exterior Wayfinding -                             -                             -                             -                             -                             -                             -                             -                             

F24020 CC - C1.129 IT Service Desk -                             42,911                   42,911                   42,911                   42,911                   -                             -                             100.00%

F24030 CC - C3 Conference Center Renovation -                             -                             -                             -                             -                             -                             -                             -                             

F24031 CC - C3 Level 3 - Demo Lockers -                             12,673                   12,673                   12,673                   12,673                   -                             -                             100.00%

F24032 CC - C3.142h Renovation -                             -                             -                             -                             -                             -                             -                             -                             

F24033 CC - C19.365 Science Lab Renovation -                             11,595                   11,595                   11,595                   11,595                   -                             -                             100.00%

F24034 CC - C45.1001 Event Stage Reno -                             24,382                   24,382                   24,382                   12,382                   12,000                   -                             100.00%

Sub-total -                             111,982                 111,982                 111,982                 79,561                   17,421                   15,000                   86.61%

North

F24002 NC - North Misc. -                             10,000                   10,000                   10,000                   -                             -                             10,000                   -                             

F24009 NC - N17 Wallpaper Removal & Paint -                             111,319                 111,319                 111,319                 111,319                 -                             -                             100.00%

F24010 NC - N12.100 Sensory Room Ph II -                             -                             -                             -                             -                             -                             -                             -                             

F24012 NC - N24.103 & N24.105 Esthetics Lab -                             103,504                 103,504                 103,504                 93,803                   5,139                     4,562                     95.59%

F24015 NC - N14.112b Legal Resource Center -                             9,621                     9,621                     9,621                     1,602                     8,018                     -                             100.00%

F24018 NC - N7.2112j & N7.2118a Private Door -                             -                             -                             -                             -                             -                             -                             -                             

F24023 NC - N8.112 IT Service Desk -                             63,034                   63,034                   63,034                   63,034                   -                             -                             100.00%

F24025 NC - N24.121 Replacement Facial Beds -                             15,715                   15,715                   15,715                   15,715                   -                             -                             100.00%

F24040 NC - N17.1059-59a&1061 Wall Removal -                             33,015                   33,015                   33,015                   33,015                   -                             -                             100.00%

F24043 NC - Baseball Rebrand and Painting -                             45,337                   45,337                   45,337                   45,337                   -                             -                             100.00%

F24045 NC - N12.205 Card Access Repair -                             4,825                     4,825                     4,825                     4,825                     -                             -                             100.00%

Sub-total -                             396,370                 396,370                 396,370                 368,650                 13,157                   14,562                   96.33%

South

F24003 SC - South Misc. -                             10,000                   10,000                   10,000                   -                             594                        9,406                     5.94%

F24008 SC - S1.377 BioManufacturing Lab -                             164,742                 164,742                 164,742                 16,504                   137,893                 10,344                   93.72%

F24011 SC - S24.103 Esthetics Lab -                             95,172                   95,172                   95,172                   89,250                   5,139                     783                        99.18%

F24017 SC - S6.110 Cashier Overhead Light -                             -                             -                             -                             -                             -                             -                             -                             

F24021 SC - S6.121G & S6.121H Room Reno -                             26,138                   26,138                   26,138                   -                             -                             26,138                   -                             

F24022 SC - S12.118 IT Service Desk -                             65,760                   65,760                   65,760                   63,024                   2,736                     -                             100.00%

F24028 SC - S1.170 Undergraduate Research -                             -                             -                             -                             -                             -                             -                             -                             

F24042 SC - Softball Field Rebrand -                             45,109                   45,109                   45,109                   45,109                   -                             -                             100.00%

Sub-total -                             406,921                 406,921                 406,921                 213,887                 146,362                 46,672                   88.53%

 Maritime 
F24013 MT - Maritime Gate -                             35,940                   35,940                   35,940                   2,000                     33,940                   -                             100.00%

F24024 MT -  Parking Lot Expansion -                             -                             -                             -                             -                             -                             -                             -                             

F24035 MT - Maritime Handrail Phase II -                             5,000                     5,000                     5,000                     -                             5,000                     -                             100.00%

F24038 MT - Maritime Access Control Modification -                             8,728                     8,728                     8,728                     -                             8,728                     -                             100.00%

Sub-total -                             49,668                   49,668                   49,668                   2,000                     47,668                   -                             100.00%

Generation Park 
F24005 GP - GEN P Misc. -                                 5,000                     5,000                     5,000                     -                             -                             5,000                     -                             
F24037 GP - G2.221 A&P Lab -                                 -                             -                             -                             -                             -                             -                             -                             

Repair and Renovation
 Report as of December 31, 2023
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District

F24004 DIST - Campus Misc. -                             5,000                     5,000                     5,000                     1,252                     397                        3,351                     -                             

F24019 DIST - A1.101b Office Conversion -                             -                             -                             -                             -                             -                             -                             -                             

F24026 DIST - CW Roof Safety -                             75,000                   75,000                   75,000                   37,003                   -                             37,997                   49.34%

F24036 DIST - CW Stopper Stations -                             22,955                   22,955                   22,955                   -                             22,955                   -                             100.00%

F24041 DIST - CW Chair Reupholster -                             19,547                   19,547                   19,547                   19,547                   -                             -                             100.00%

F24006 EDGE - E-1 Lab Furniture -                             -                             -                             -                             -                             -                             -                             -                             

F24029 EDGE - E1.232 Conference Room -                             9,749                     9,749                     9,749                     9,749                     -                             -                             100.00%

Sub-total -                             132,251                 132,251                 132,251                 67,551                   23,352                   41,348                   68.74%

Contingency (720700) - Major Repairs 600,000                 (524,472)                75,528                   75,528                   -                             -                             75,528                   -                             
Sub-total 600,000                 (524,472)                75,528                   75,528                   -                             -                             75,528                   -                             

 TOTALS 600,000                                   577,720                1,177,720                1,177,720                   731,649                   247,961                   198,110 83.18%

Repair and Renovation
 Report as of December 31, 2023




